
Site activities IVO Gold King Mine Release 

21AUG2015 

Agency /Organization Number of Personnel 

EPA 02 

USCG 04 

ER 14 

START 04 

OMNI Water Solutions 03 

Visitors 08 

Total Personnel 28 

Water Treatment -

• Caustic and flocculent addition on going. 

• Pumping from Gold King Mine treatment pond 1 to Red and Bonita pond 3. 

• Evaluated Gladstone area for potential water treatment locations. 

• Treatment Media Remaining- ~sao Gal NaOH, 07 Bags of Brenn floc, 53 (est.) Bags of powdered 

Lime 

• Increasing the lime addition to approximately 128 ounces every 15 minutes(4 pounds) At 1800 

• Looking in to creating a lime slurry with a PH of 7.5 and stopping the addition of the caustic 

solution and Brenn-FLOC 

Sediment Recovery- OMNI Water Solutions I Rain for Rent 

• Additional equipment installed. 

• Begin process by end of weekend. 

• Currently dialing in equipment, should be running at full operational speed upon the arrival of a 

new water pump. 

Water quality Sampling- START Data submitted separately. 

• Water quality parameters collected at lllocations three times daily 

• Flow Rate of 585 GPM was recorded at 0930 from the Gold King Mine adit portal. 

• Flow rate of 597 GPM was recorded at 1745 from the Gold King Mine adit portal. 

• START unable to collect special samples for EPA 

Red and Bonita (R&B) Mine Operations-

• Concreting cofferdam in the mine which created turbidity in Cement Creek. 

Gold King Mine Ops -

• Road stability improvements with the Gabion baskets still going on 

• Access to GKM will be restricted due to road excavation and basket installation 
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Media Interest-

• No media or VIP site visits today 

Logistics-

• Generator on EPA MEOC out of commission. Connections for another generator are connected. 

and working properly. 

• ER dedicated safety construction on site 

• ER Personnel pulled off site at various times to meet with legal representatives. 

Future Actions -

• Change treatment in first pond from direct treatment to circular treatment to improve 

circulation. 

• BLM to be conducting survey of roads IVO Gold King Mine efforts. 

• San Miguel Power to remove damaged power lines 26 AUG 2015. 

• Rain for Rent engineering solution for diversion to R&B and down to Gladstone. 

o Additional rerouting options. 

• Survey to be conducted for Gold King Mine waste dump 

• Discussing the procurement of a water truck to help create Lime Slurry mixture in totes 
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